
Title Company Responsibility Team Assigned
Area Manager SBC 8 state Wholesale DSL Product Manager xDSL
Area Manager SBC PreOrder VerigatelDataGate/EDI/CORBA xDSL
Area Manager SWB OSS Planning (Broadband/DSL) - xDSL

Specialist SNET Wholesale DSL M&P xDSL
Manager SNET Wholesale ADSL M&P xDSL

Project Manager PB Network xDSL
Project Manager AIT Project Management - Process Mgmt xDSL
Area Manager SNET Network xDSL

Principal PB Tech Director (WebQual xDSL
Technical Arch/Development)
Architect

Area Manager PB M&P Business Process xDSL
Director NB Network xDSL

Area Manager PB Network xDSL
Sr. Specialist SNET Network xDSL
Sr. Manager AIT OSS Strategy & Development xDSL & Core Team

Area Manager SBC OSS Planning xDSL & Core Team
Area Manager PB Wholesale Operations xDSL & MainURepair

Business AIT IT, EBTA, xDSL xDSL & MainURepair
ConsultinQ

Several CLECs requested enhancements and, accordingly, SBC/Ameritech
initiated Phase 2 Collaborative Workshops. ...

Paragraph 18
SBC/Ameritech has completed the requirement and deployed the required billing
discounts to provide 25% discount off recurring and non-recurring charges on
unbundled loops used for Advanced Services until the development and
deployment of the new Operations Support Systems ("OSS") option.

Accessible Letters dated October 27,1999 for SWBT (CLEC99-157), PB
(CLECC99-344), NB (CLECN99-097) and SNET (CLECCT99-035) were issued
to offer the discount. Ameritech offered CLECs the discount via the
www.TCNet.ameritech.com website on October 15, 1999. Billing discounts were
available in SWBT November 2, 1999, PB/NB November 7, 1999, SNET
November 30, 1999, and AIT November 8,1999.

As of December 31, 1999,82 interconnection agreement amendments were
either prepared or filed for Advanced Services OSS Discounts.
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T blrcompllance a e
Condition Paragraph Milestone Due Date Date

Completed
3 15b Offer to Develop Direct Access 10/25/99 10/18/99

to SORD or equivalent Service
Order Processing Equivalent
System for pre-ordering and
ordering xDSL and Advanced
Services

3 15c(1) Complete Phase 1 Public Plan - 12/7/99 12/7/99
of Record ("paR") sixty days

.... -
after Merger Close Date for
xDSL and Advanced Services
Datagate and EDI Interfaces.

3 15c(1 )(A) Letter filed with FCC Secretary 12/10/99 12/9/99
by Marian Dyer

3 18 Provide 25% Discount off 11/7/99 11/2/99
Recurring & Non-Recurring
Charges on Unbundled Loops
used for Advanced Services
(Advanced Services ass
discount) until development and
deployment of the new ass
option.

2. Methods and Procedures ("M&P")
A review of existing M&P determined that they were sufficient to address the
1999 merger commitments.

3. Training
Various levels of training requirements have been identified. These levels range
from a general awareness to detailed knowledge of the "Merger Conditions.
Employees that required immediate detailed knowledge have received on-the-job
training. Classroom courses are planned for other employees who will require
this detailed knowledge. Planning is also underway for meeting notes and
discussion guides to be distributed to those employees who require either a
general awareness or working knowledge of the Merger Conditions.
Existing training addressed the completed 1999 commitments.

4. Internal Controls
The SBC/Ameritech Interconnection Services organization has been structured
to account for the 13-state region. Job positions have been created and
managers assigned to specific functional areas. These areas include project
management, training, M&P development, CLEC support and ass certification.

The Program Management office provides weekly input via updates to the
Merger Compliance Group. The Program Management Binder includes a
summary of all Conditions and requirements for the Conditions, as well as a
Merger Conditions Matrix developed by Mr. Charles Foster's organization to track
Corporate compliance. Detailed "Status Confirmation Reports" are included in
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the binder. The Status Confirmation Reports include specific detail describing
current status, evidence of compliance, training activities and lists of documents
that have been created as a part of the compliance implementation process.

SBC Services' teams are documenting and reporting their compliance weekly
through the use of Status Confirmation Reports discussed earlier. These status
reports are monitored closely and are used to highlight potential jeopardy
situations that may require upper level management intervention to ensure
interdepartmental compliance and to obtain any additional resources necessary
to ensure full compliance.

Additionally, an SBC/Ameritech Information Technology ("IT") Merger Conditions
Compliance Team has been established to ensure overall information systems
compliance. The IT Merger Conditions Compliance Team provides weekly status
reports to Mr. Glotzbach highlighting progress, issues, and!ecommended
courses of action.

Standard System Development Life Cycle methodologies will be employed,
complete with requirements, design and code reviews to insure completeness.
System and acceptance testing to insure the quality and performance of the
systems will also be undertaken. Specific operation metrics will be developed
and implemented to monitor ongoing performance in maintaining the
requirements of the system. These activities will be established upon written
agreement for the Plan of Record.

A uniform change management process will be established and worked to
facilitate corrections of failures, complaints and handle enhancements.

5. Documentation

Documentation Table
Condition Paragraph Description of Document Date

3 15b CLEC99-147, SWBT 10/18/99
CLECC99-331, PB 10/18/99
CLECN99-087, Nevada - 10/18/99...
TCNet.ameritech.com - 10/15/99
CLECCT99-028, SNET 10/18/99

3 15c(1 ) Plan of Record 12/7/99
CLEC99-183, SWBT 12/7/99
CLECC99-372, PB 12/7/99
CLECN99-112, Nevada 12/7/99
CLECCT99-051, SNET 12/7/99
TCNet.ameritech.com 12/7/99

3 15c(1)(A) Letter filed with FCC Secretary by 12/9/99

Marian Over
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Condition Paragraph Description of Document Date
3 18 CLEC99-157, SWST ... - 10/27/99

CLECC99-344, PS 10/27/99
CLECN99-097, Nevada 10/27/99
CLECCT99-035, SNET 10/27/99
TCNet.ameritech.com 10/15/99

Section 4: Corrective Action
Sufficient controls were in place in 1999 such that no corrective actions were
required in 1999.
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Condition Number: 4
Condition Name: Access to Loop Information for Advanced Services

Section 1: Summary
Condition 4, Paragraph 19 states that SBC/Ameritech shall provide non
discriminatory access to the same local loop information for the deployment of
xDSL and Advanced Services that is available to SBC/~meritech's retail
operations. ...

Condition 4, Paragraph 20a states that SBC/Ameritech shall provide non
discriminatory pre-order OSS access to theoretical loop length on an individual
address basis. This access was available in the Southwestern Bell Telephone
Co., ("SWBT"), Pacific Bell ("PB") and Nevada Bell ("NB") service areas prior to
the Merger Close Date ("MCD"). Availability of this service was communicated to
the Competitive Local Exchange Carriers ("CLECs") through the Accessible
Letter process and a CLEC support management organization. This service will
be made available in the remaining SBC/Ameritech service areas as specified by
the Merger Conditions (see below):

Connecticut service area: 22 months after the Merger Close Date
Ameritech service area: 22 months after the Merger Close Date

Condition 4, Paragraph 20b states that SBC/Ameritech shall provide unaffiliated
telecommunications carriers with non-discriminatory, electronic pre-order Internet
access to the theoretical loop length based upon the zip code of end users in a
wire center.

The planning processes to meet this requirement are und~rway and a team, led
by an Operations Support Systems ("OSS") Management Director, will be
established to develop and deploy this access. Implementation of this
commitment is not required until October 7, 2000.

Condition 4, Paragraph 20c states that SBC/Ameritech shall provide unaffiliated
telecommunications carriers in the SBC/Ameritech Service Area with non
discriminatory access to loop make-up information regarding the capability of
loops to support Advanced Services, whether such access is available by
electronic or manual means.

Such access was in place prior to the Merger Close Date for SWBT, PB, NB and
Southern New England Telephone (USNET"). CLECs were notified through the
Accessible Letter process. Service in the Ameritech region was established
January 7,2000 and notification to the CLECs was communicated through the
TeNet website that same day.

...
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Section 2: Person Responsible

ObiRPerson esponsl e
Name Title

Rick Bradley President - Interconnection Services

Section 3: Implementation of Condition

1. Compliance
Paragraph 20a:
Unaffiliated telecom carriers had non-discriminatory electronic pre-order OSS
access to theoretical loop length on an individual address basis in the SWBT, PB
and NB service areas prior to the Merger Close Date. AV~ilability of this service
was communicated to the CLECs through the Accessible Letter process and a
CLEC support management organization.

Paragraph 20b
The planning processes to meet this requirement are underway and a team, led
by an Operations Support Systems ("OSS") Management Director, will be
established to develop and deploy this access. Implementation of this
commitment is not required until October 7, 2000.

Paragraph 20c
Access to loop make-up information as described in Paragraph 20c was
available to unaffiliated telecommunications carriers prior to the Merger Close
Date for SWBT, PB, NB and SNET. CLECs were notified through the Accessible
Letter process. Service in the Ameritech region was subsequently established
on January 7, 2000 and notification to the CLECs was communicated through the
TCNet website that same day.

T blrComPI lance a e
Condition Paragraph Milestone Due Date Date- Completed...

4 20a Provide non-discriminatory 10/8/99 . 10/8/99
electronic pre-order ass
access to theoretical loop
length on individual address
- SWBT, PB, NB

4 20c Provide non-discriminatory 1/6/00 1/5/00
access to loop make-up
information regarding the
capability of loops to support
Advanced Services, whether
such access is available by
electronic or manual means.
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2. Methods and Procedures
Paragraph 20a
Internal and external Methods and Procedures ("M&Ps") have been established.
External methods are available to the CLECs through the CLEC handbook
website (https://c1ec.sbc.com/c1echb). A merger compliance M&P organization
was created, monthly meetings were held and planning was done. This
organization consists of 12 management employees. M&Ps for service
establishment will be released as business requirements are completed.

Paragraph 20b
A merger compliance M&P organization was assembled and met monthly to
develop plans. This organization consists of 12 management employees. This
group will establish new M&Ps as business requirements are completed.

Paragraph 20c
Internal and external M&Ps have been established for the available service.
These methods and procedures are available to the CLECs through the following
online websites: https://clec.sbc.com and http://tcnet.ameritech.com.

3. Training ...
Various levels of training requirements were identified. These levels range from
a general awareness to detailed knowledge of the Merger Conditions.
Employees that require an immediate detailed knowledge have received on the
job training. Classroom courses are being planned for future employees who will
require this detailed knowledge. Planning is also underway for meeting notes
and discussion guides to be distributed to those employees who require either a
general awareness or working knowledge of the Merger Conditions.

4. Internal Controls
Organizational management and support teams were formed and are
responsible for managing their assignments to ensure the timely implementation,
maintenance and ongoing success of their products and other responsibilities.
Internal controls were and will continue to be identified, developed and
implemented to insure compliance with this Condition. Project managers
assigned to each Condition requirement are responsible for insuring the
appropriate controls are in place and effective.

Complaint resolution is a key control that is already in place and specific steps
are being taken to incorporate this Merger Condition into our existing processes.
When complaints are received they are assigned to the-appropri~te account
manager to handle the complaint resolution process. The account manager
coordinates with the appropriate entities to develop and implement the necessary
plan of action to resolve the issue. Each account manager is responsible for
tracking his or her assigned complaints to resolution. For complaints presented
to the Commission or state Public Utility Commissions ("PUCs"), a written
response is prepared advising both the complainant and the relevant commission
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of the outcome. For other complaints, a response is provided to the complainant
advising them of the outcome. In addition, all Merger Conditions complaints are
coordinated through the Merger Compliance Group.

Organizational management is responsible for managing their assignments in a
timely and effective manner. This responsibility includes the identification of
problem areas, roadblocks and other customer affecting i~sues to ensure quick
handling. As required, issues are escalated to the appropriate management level
to assist in resolution. Merger compliance issues are a top priority for the
SBC/Ameritech Interconnection Services organization and the compliance plan
we have developed quickly identifies problems for expeditious handling.

When the need for corrective action is identified, either through observations in
day-to-day operations, project management oversight, or through our complaint
resolution process, the appropriate management level is involved and revised
processes are implemented to correct the problem. In order to insure the timely
and effective resolution of problems, the Merger Compliance Group is notified
when problems are identified that relate to compliance with Merger Conditions.

As a key internal control, complaint resolution may require more than fixing a
unique problem for one of our CLEC customers. Resolution may require the
development or change of policy and/or procedures in any of the many areas
within the Company (e.g. network planning, maintenance, order processing, etc.),
or the development or acquisition of new equipment or software to ensure
permanent resolution and to prevent reoccurrence issues. Account managers
escalate to the appropriate management level if assistance in resolution is
required. - ....

5. Documentation
The following documents have been retained for Access to Loop Qualification
Information. (Paragraph 20):

Documentation Table
Condition Paraaraph Description of Document Date Available

4 20a CLEC Handbook SWBT, PB, NB Currently
available for

existing service.

4 20a Letter filed with FCC Secretary by 10/6/99
Charles Foster

4 20b M&P, Accessible Letters, Hard copy of 10/7/00
TCNet web page notification - as
Conditions are implemented and
documentation becomes available.

4 20c M&P, Accessible Letters, Hard copy of 1/5/00
TCNet web page. CLEC Handbook
SWBT, PB, NB,SNET
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Section 4: Corrective Action
Sufficient controls have been put in place through organizational structures and
clearly defining management roles and responsibilities. No corrective action was
required in 1999.
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Condition Number: 5
Condition Name: Loop Conditioning Charges and Cost Studies

Section 1: Summary
Merger Condition 5 requires SBC/Ameritech to use UNE costing and pricing
methodology to develop and file loop conditioning costs and proposed rates in
each state that has not started or completed loop conditioning cost proceedings
within 180 days after the Merger Close Date ("MCD"). SBC/Ameritech is also
required to offer interim Digital Subscriber Loop ("xDSL") loop conditioning to
Advanced Services providers at rates contained in any effective SBC/Ameritech
interconnection agreement.

Interim loop conditioning rates have been made available as of October 15, 1999
to all CLECs in states where rates have not been approved. SBC and Ameritech
used their CLEC information websites to notify the CLECs of the Merger
Conditions, including the availability of loop conditioning. In addition, SBC issued
Accessible Letters to the CLECs. In the posted Merger Conditions,
SBC/Ameritech offered to amend interconnection agreem~nts to provide xDSL
loop conditioning services contained in any effective SBC/Ameritech
interconnection agreement in any state, provided the rates for such services are
greater than zero, until state-specific rates are approved. SBC and Ameritech
also posted on their websites a proposed loop conditioning interconnection
agreement amendment that incorporated all the interim rates, terms and
conditions required by Condition 5.

Loop conditioning cost and rate proceedings had been completed in Missouri and
were in progress in Kansas and Connecticut at the MCD. Cost studies for loop
conditioning rates using the Commission's and relevant state commission UNE
pricing rules were completed for the remaining SBC/Ameritech states in 1999.
Cost based proposed rates will be developed and filed with the remaining state
commissions prior to April 5, 2000 (180 days after the MCD).

Section 2: Person Responsible

Name
James B. Shelle

Title
President-SBC Re

Section 3: Implementation of Condition

1. Compliance
Interim loop conditioning rates have been made available to all CLECs in states
where rates have not been approved. SBC and Ameritech used their CLEC
information websites (https:/Iclec.sbc.com and http://tcnet.ameritech.com,
respectively) to notify the CLECs of the Merger Conditions, including the
availability of interim loop conditioning, on October 15, 1999. In addition, SBC
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issued Accessible Letters to the CLECs on that date. In the posted Merger
Conditions, SBC/Ameritech offered to amend interconnection agreements to
provide xDSL loop conditioning services contained in any effective
SBC/Ameritech interconnection agreement in any state, provided the rates for
such services are greater than zero, until state-specific rates are approved.

....

SBC and Ameritech also posted on their websites a proposed interim loop
conditioning interconnection agreement amendment that incorporated all the
Condition 5 requirements. Subject to true-up, in any state where conditioning
rates have not been approved, CLECs can use the Most Favored Nation ("MFN")
process to obtain xDSL loop conditioning rates (greater than zero) that are
contained in any effective SBC/Ameritech agreement. SBC/Ameritech will obtain
the CLECs authorization to perform and agreement to pay for chargeable
conditioning before performing the work. SBC/Ameritech will not charge to
condition loops less than 12,000 feet to meet the minimum requirements defined
in SBC/Ameritech publications.

As of December 31, 1999, 78 interconnection agreement amendments were
either prepared or filed for interim loop conditioning charges.

Loop conditioning cost proceedings were completed in Missouri prior to Merger
Close and in progress in Kansas and Connecticut at Merger Close. The Public
Service Commission of the State of Missouri ordered loop conditioning rates in
Case No. TO-99-370 (Issued June 15,1999) and Case No. TO-99-461 (Issued
August 4, 1999). The Kansas Corporation Commissiorris..still reviewing loop
conditioning costs and proposed rates in 97-SCCC-710-ARB and'97-SCCC-149
GIT. The Connecticut Department of Public Utility Control ("DPUC") reviewed
loop conditioning costs and proposed rates in Docket No. 98-11-10 and loop
conditioning costs and rates have now been moved to Docket No. 00-01-02.

As of December 31, 1999, SBC/Ameritech had started the process of preparing
the loop conditioning cost studies and rates to file by April 5, 2000 for the
remaining SBC/Ameritech states. Loop conditioning cost studies were
completed in 1999 for the remaining states using approved state and federal
UNE costing methodologies. Cost based proposed rates will be developed
based on UNE methods. Thus, the cost studies and proposed rates will be filed
with the appropriate state commissions by April 5, 2000.

T blrcompllance a e
Condition Paragraph Milestone Due Date Date

Completed
5 21 Interim conditioning rates 10/25/99 10/15/99

made available-
SBC/Ameritech

5 21 Interim conditioning rates, _ 10/25/99 10/15/99
terms, and conditions reflect ....-
FCC requirements

5 21 Prepared Arkansas cost study· 12/13/99 12/13/99
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Condition Paragraph Milestone Due Date Date
Completed

5 21 Prepared California cost studY 12/13/99 12/13/99
5 21 Prepared Nevada cost study 12/13/99 12/13/99
5 21 Prepared Oklahoma cost study 12/13/99 12/13/99
5 21 Prepared Texas cost study 12/13/99 12/13/99
5 21 Prepared Illinois cost study 12/31/99 12/31/99
5 21 Prepared Indiana cost study 12/31/99 12/31/99
5 21 Prepared Michigan cost studY 12/31/99 12/31/99
5 21 Prepared Ohio cost study 12/31/99 12/31/99
5 21 Prepared Wisconsin cost study 12/31/99 12/31/99

* In Missouri, Kansas and Connecticut, loop conditioning &(lst proceedings were
already started or completed as of Merger Close Date. !

2. Methods and Procedures
No new methods and procedures ("M&Ps") are required for interim loop
conditioning rates. Notification of the availability of interim rates was made
through established distribution channels (Le., Company websites) in accordance
with approved federal and state requirements. CLECs who amend their
interconnection agreements can obtain xDSL loop conditioning at the uniform
interim rates and on the terms and conditions established in Condition 5 by using
the established MFN process.

No new M&Ps were required for the loop conditioning cost and rate filings that
are due no later than April 5, 2000. The cost studies were conducted according
to approved state and federal UNE methodologies. Proposed rates will be
determined based on costs in accordance with approved federal and state
methods.

3. Training
No new training was required to provide interim loop conditioning rates. Loop
conditioning interim rates (subject to true up) were made available to Advanced
Services providers through an interconnection amendment. The advanced
service provider can choose its interim loop conditioning rates from any existing
negotiated or arbitrated interconnection agreement where an SSC Incumbent
Local Exchange Carrier ("ILEC") is a party, provided the rates are greater than
zero. Existing procedures to MFN into the loop conditioning provision of an
effective interconnection agreement are used.

No new training was required to develop the cost studies needed to support cost
based rates for loop conditioning. Merger Condition 5 mandated the use of UNE
methodology. Cost personnel used approved state and federal UNE
methodologies for the cost studies.

No new training was required for rate development. Rates are cost based,
developed according to UNE methods, and approved by state commissions.
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4. Internal Controls
Existing methods of developing costs and rates were used. The methods for
each state's loop conditioning cost study were developed in compliance with the
federal and relevant state commissions' requirements. In addition to normal cost
review procedures, cost study quality checks were performed on all cost studies.
The Executive Director-Cost Studies, the Director-Cost Studies, and a Cost
Studies attorney at SSC reviewed the cost studies to ensure their conformity with
state and federal standards. Quality checks were completed for all the SSC
states on December 13, 1999. As a result of the action taken in 1999, the quality
checks were completed for all the Ameritech states January 7, 2000.

5. Documentation

Documentation Table
Condition Paragraph Description of Document Date

Available
5 21 Opening of Kansas loop conditioning 4/13/99

proceedings .... -97-SCCC-71 O-ARS
,

97-SCCC-149-CIT
5 21 Connecticut DPUC order in Docket No. 5/5/99

98-11-10 orderina filina of xDSL tariff
5 21 Missouri loop conditioning orders 6/15/99

TO-99-370 8/4/99
TO-99-461

5 21 Website posting-SSC 10/15/99
Merger Conditions including interim
loop conditioning

5 21 Website posting-AIT 10/15/99
Merger Conditions including interim
loop conditionina

5 21 Accessible Letters-SSC 10/15/99
CLEC99-142, CLEC99-328,
CLECN99-084, CLECCT99-026

5 21 Website posting-SSC 10/15/99
Interconnection Agreement
Amendment

5 21 Website posting-AIT 10/15/99
Loop Conditioning Interconnection
Agreement Amendment

5 21 Cost Study-Arkansas - 12/13/99....
5 21 Cost Study-California , 12/13/99
5 21 Cost Study-Connecticut 12/13/99
5 21 Cost Study-Nevada 12/13/99
5 21 Cost Study-Oklahoma 12/13/99
5 21 Cost Study-Texas 12/13/99
5 21 Cost Study-Illinois 12/31/99
5 21 Cost Study-Indiana 12/31/99
5 21 Cost Study-Michiaan 12/31/99
5 21 Cost Study-Ohio 12/31/99
5 21 Cost Study-Wisconsin 12/31/99
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Section 4: Corrective Action
Sufficient controls were in place to ensure that the requirements of this Merger
Condition were satisfied and no corrective actions were required in 1999. Quality
checks were conducted, or will be conducted, on all loop cenditiol;1ing cost
studies by an Executive Director-Cost Studies, a Director-Cost Studies and Cost
Study Attorney.
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Condition Number: 6
Condition Name: Non-Discriminatory Rollout of xDSL Services

Section 1: Summary
Under Condition 6, SSC/Ameritech was required to designate every wire center
in all SSC/Ameritech states as either urban or rural. SSC/Ameritech was also
required to designate the ten percent of urban and rural wire centers in each
state that have the greatest number of low-income households (the low-income
pool.) Once 20 wire centers in a given category in a given state have ADSL
deployed, at least ten percent must be in the low-income 1'001.

Condition 6 had no commitment requirements in 1999; however, identification of
the low-income pool and designation of wire centers as urban or rural was
accomplished in 1999.

Section 2: Person Responsible

Name Title
Mike Turner President - SSC Advanced Solutions Inc.

Section 3: Implementation of Condition

1. Compliance
Letters were sent to each of the thirteen state commissions in November of 1999
extending an invitation to consult with SSC/Ameritech on the designation of wire
centers as either urban or rural. The seven states responding (Texas, Kansas,
Illinois, Ohio, Indiana, Michigan, and Wisconsin) met with SSC/Ameritech
representatives in 1999 to consult on the designation. In addition, a SSC
representative reviewed the urban/rural wire center desfgQations with the
Oklahoma Deputy Director and Senior Counsel who concurred wtth the
designations.

T blrCompllance a e
Condition Paragraph Milestone Due Date

6 22a Classify all SSC/Ameritech wire 1/6/00
centers as either urban or Rural.

6 22b Identify 10% low-income urban areas. 1/6/00
6 22c Identify 10% low-income rural areas. 1/6/00

2. Methods and Procedures
No specific Methods and Procedures were required in 1999.

3. Training
No Condition 6 training was required for 1999 activities. The VP-General Legal
Counsel for Advanced Solutions, Inc. ("ASI") did conduct specific training on
Merger Conditions compliance. This training included instructions regarding
Section 272 of the Telecommunications Act of 1996, Advanced Services, Joint

SSC Communications Inc. ...~
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Marketing, Line Sharing Provisions, Merger Conditions, and SBC's Code of
Business Conduct. This training insured that ASI was following all non
discriminatory and structural separation rules.

4. Internal Controls
Extraordinary effort is being exerted to identify, plan, monitor and meet all the
necessary steps to enable SBC to meet the Merger Conditions as well as
continue to meet the needs and demands of Advanced Services customers. The
Vice Presidents and other direct reports to Mr. Turner meet by phone daily to
communicate status and to coordinate the collective activities of the company.
The Team includes the:
• VP-Network Engineering and Planning
• VP-Sales Operations
• VP-Operations
• Senior VP and CFO VP-Transition
• Director-Human Resources
• President - AADS
• VP-General Counsel

Mr. Turner was briefed weekly on all compliance requirements and the ongoing
status of Merger Conditions. Through this process, if dates were going to be
missed or a problem with any compliance issue was identified, Mr. Turner would
have been notified, corrective action would have been developed and all specific
details would have been provided to the SSC Corporate Compliance Officer, Mr.
Charles Foster.

5. Documentation
ASI has documentation regarding the wire center classifications. A copy of each
letter sent to the state commissions is also available.

Section 4: Corrective Action
Sufficient controls were in place so that no corrective action was required in
1999.
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Condition Number: 7
Condition Name: Carrier to Carrier Performance Plan.

Section 1: Summary
During 1999, groups and processes were put in place to collect and analyze the
service performance data in order to meet the merger reporting requirements. All
applicable service performance data was developed and distributed in November
and December of 1999 to meet the Merger Condition requirements for
Southwestern Bell Telephone (USWBT") and Pacific Bell (UPB") & Nevada Bell
("NB"), respectively. Phase I of the Ameritech service performance data covering
11 of the 20 Commission performance measurements, was available in January
2000.

Training of SBC/Ameritech employees responsible for the provisioning and
maintenance of all products and services related to the performance
measurements is underway throughout the Corporation. This is an ongoing
activity to ensure CLECs receive parity treatment or are provided service at or
above the benchmarks established by the applicable business rules.

Section 2: Person Responsible

Name
Mike Gilliam

Title
Vice President - Lon Distance Com

Section 3: Implementation of Condition
Note: Unless otherwise noted, due to differences in implementation schedules,
business rules (California and Nevada), reporting systems and responsible
parties, this section is divided into separate sections for Southwestern Bell
Telephone Company ("SWBT"), Ameritech ("AIT"), Southern New England
Telephone ("SNET"), and Pacific Bell/Nevada Bell (UPB/NB").

SWBT
1. SWBT Compliance
Implementation of the 20 SBC/Ameritech merger performance measurements
and associated databases in SWBT, using the Texas Business Rules, was the
responsibility of the Director-Performance Measurements and the Technical
Director-Applications Development.

T blrSWBTComPi lance a e
Condition Paragraph Milestone Due Date Date Completed

7 24 SWBT began reporting the 11/Q1/99 11/01/99,
SBC/Ameritech measures

,-
reported results

for 8/99 and 9/99
7 24 Letter from Charles Foster to 11/1/99 11/1/99

FCC Secretary documenting
satisfaction of the reporting
requirements
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Condition Paragraph Milestone Due Date Date Completed
7 24 SWBT began reporting the 11/20/99 11/20/99

SBC/Ameritech measures on reported results
11-20-99, and the 20th of each for 10/99
successive month

2. SWBT Methods and Procedures
Business Rules for Measurement Development: The SWBT region states utilize
the business rules based on the Texas performance meas~res. ,

Methods and Procedures ("M&P") for Data Collection & Reporting: The SWBT
region states (Texas, Missouri, Oklahoma, Kansas, Arkansas) utilize the
requirements documents specifically developed for purposes of Merger
performance reporting, based on the business rules for Texas performance
measures.

SWBT Methods & Procedures Table
Condition Paragraph Milestone Due Date Date Completed

7 24 System/Programming N/A 11/99
Documentation for 271
Provisioning and
Maintenance UNE Measures

7 24 Performance Measurements N/A 9/99
Data Collection Flows

7 24 Business Rules for 10/99 10/99
Measurement Development

7 24 Projects-In-Progress vehicle 10/99 10/99
for all affected organizations
to review and concur on new
measurements and changes -
to existing measurements '-

7 24 M&P for Data Collection and N/A 11/99
Reporting

7 24 System/Programming N/A 10/99
Documentation for 271
POTS Measures

7 24 System/Programming N/A 10/99
Documentation for 271
Specials Measures

3. SWBT Training
In 1999, a team led by the Director-Performance Measurements, conducted a
total of 36 training sessions throughout the SWBT territory.

Any additional ongoing training will be done on an lias needed" basis. The
process and future schedule for SWBT training will be coordinated through the
individual organizations as required.
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SWBTT T blraining a e
Condition Paragraph Target Audience Training Delivery Date

Messane Method

7 24 Installation & Repair The impact and Live 6/99
("I&R") Managers responsibility of presentation &

the Network using 7/99
Services PowerPoint
Organization slides.
regarding
performance
measures

7 24 South Texas- The impact and Live 7/99
POTS I&R, responsibility of presentation
Maintenance the Network using
Centers, Installation Services - t-PowerPoint...
Control Center Organization slides.•
("ICC") Area regarding
Managers, performance
Managers, and measures
Technicians

7 24 North Texas - The impact and Live 8/99

POTS responsibility of presentation
I&R, Maintenance the Network using
Centers, ICC Area Services PowerPoint
Managers, Organization slides
Managers, and regarding
Technicians performance

measures

7 24 Houston - Circuit The impact and Live 11/99
Provisioning Center, responsibility of presentation
Special Services the Network using
Maintenance Services PowerPoint
Centers, and Organization slides
Specials I&R regarding

performance
measures

7 24 Houston - The impact and Live 11/99
Construction, responsibility of.. presentation
Engineering, and the Network

... .
-using.

FACS Directors Services PowerPoint
Organization Slides
regarding
performance
measures

7 24 Kansas, Missouri, The impact and Live 11/99

Oklahoma and responsibility of presentation

Arkansas the Network using
Services PowerPoint
Organization Slides
regarding
performance
measures
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4. SWBT Internal Controls
Southwestern Bell continued to enhance the processes, procedures and controls
for the production of all performance measurements. The following steps were
implemented:

• Data validation occurs on an on-going basis to insure the accuracy and
completeness of all calculated data and to provide notification of identified
errors or miscalculations.

• Tools and cross-training were implemented to ensure consistency and
continuity of performance data processing within the Performance
Measurement organization.

• Internal checks identified some incomplete performance data that had been
posted on the website, which occurred when the website was loaded.
Corrective steps were implemented to address this issue.

• A performance measurement analysis group, located in San Antonio, Texas,
was established on May 15, 1999. This group analy):es, tracks, and validates
performance measurements. In addition, this group performs .root-cause
analysis to determine why a measurement result appears to be out of parity.
Subsequently, changes are made to practices, procedures or conduct that
needs to be adjusted on a going forward basis.

• A "Projects In Progress" log was created to allow all affected organizations to
review and concur on new measurements and changes to existing
measurements. This allows all organizations to remain current with all
pertinent measurement issues and decisions.

5. SWBT Documentation

SWBT Documentation Table
Condition Paragraph Milestone Due Date Date

Completed
7 24 Business Rules for Measurement 10/99 10/99

Development
7 24 Projects-in-Progress vehicle for all 10/99 10/99

affected organizations to review and
concur on new measurements and
changes to existing measurements. -

7 24 M&P for Data Collection and ~ N/A 11/99
ReportinQ

7 24 System/Programming Documentation N/A 10/99
for 271 POTS Measures

7 24 System/Programming Documentation N/A 11/99
for 271 Specials Measures

7 24 System/Programming Documentation N/A 11/99
for 271 Provisioning and Maintenance
UNE Measures
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Condition Paragraph Milestone Due Date Date
Completed

7 24 Performance Measurements Data N/A 11/99
Collection Flows

7 24 Posting of performance measurement 10/1/99 10/1/99
results on the website

7 24 Letter from Charles Foster to FCC - 11/1/99 11/1/99
Secretary documenting satisfaction of -
the reporting requirements

AIT
1. AIT Compliance
Note: A separate team was assigned responsibility for AIT since the
measurements in the Ameritech states were to be implemented based on the
systems and processes available in the AIT states. Two separate phases of the
performance measurement implementation were required by the Merger
Conditions. The first called for data to be reported 90 days post-merger for 11 of
the 20 measures with the nine remaining measures to be reported within 150
days of the Merger Close Date.

Implementation of the performance measures and associated database in
Ameritech, using the Texas Business Rules, was the responsibility of the
Director-Performance Measures. The implementation was project managed by
the performance measurement team with the assistance of consultants from
Arthur Andersen LLP. Oversight of the project was assigned to a "Performance
Core Team" comprised of key Network and Wholesale Market managers, each of
whose functional area was to be impacted by these meas~rements.

Implementation of paragraph 24c was not required until 90days post Merger
Close Date.

T blrAITCompllance a e
Condition Paragraph Milestone Due Date Date

Completed
7 24c AIT shall implement 1/6/00 1/6/00

performance measurements
2,4-5, 10-13, 15, and 17-19
and provide two months of
performance data no later than
90 days after Merger Closing
Date

7 24c Letter from Charles Foster to 1/6/00 1/6/00
FCC Secretary demonstrating
satisfaction of the reporting
requirements

2. AIT Methods and Procedures
Business Rules for Measurement Development: The Ameritech region states
(Illinois, Michigan, Ohio, Wisconsin, and Indiana) utilized the Texas business
rules established in the Merger Conditions. - ...
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M&P for Data Collection & Reporting: The Ameritech region states utilized the
requirement documents specifically developed for purposes of Merger
performance measurement reporting based on business rules for Texas
performance measures. AIT methods of data collection, archiving, and reporting
performance were incorporated.

AIT Methods and Procedures Table
Condition Paragraph Milestone Due Date Date Completed

7 24 Business Rules for 12/15/99 12/15/99
Measurement Development

7 24 M&P for Data Collection and 12/15/99 12/15/99
Reporting

3. AIT Training
Performance assurance was stressed at the executive level in the AIT states and
was addressed in several forms:
• The local Service Center ("lSC") team implemented daily reporting of

wholesale service center related measurements.
• The wholesale organization, including the lSC and local Operations Center

("lOC") which is responsible for maintenance activities, implemented weekly
conference calls where measurements relating to ordering, provisioning,
maintenance, and interconnection trunks were addressed.

• The Performance Measurement organization provided overview training for
each of these organizations with respect to the Business Rules and how they
were implemented in the AIT states. Each organization was required to train
its own employees as to the nature of the measurements and the impact to
their organization.

AIT T .. T blraining a e
Condition Paragraph Target Training Message Delivery Date

Audience Method
7 24 Network Understanding the Oral 1017199

Process impact of - ... Presentation
Managers performance

measurements and
liquidated damages -
Requirements for
developing internal
reports

7 24 Local Understanding the Oral 12/14/99
Operations scope and Presentation
Center calculations behind
Management the performance
(Provisioning measurements.
& Requirements for
Maintenance) developing internal

reports
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...

Condition Paragraph Target Training Message Delivery Date
Audience Method

7 24 Local Service The SBC/Ameritech Oral 1/13/00
Center performance Presentation
Management measurements,

impacts and
obligations of the
Service Center

4. AIT Internal Controls
The AIT interpretations of the business rules were documented on an issues log
which captures the specific issues raised in discussions with SBC/Ameritech
subject matter experts, their responses, and subsequent questions and answers
relating to those issues. The log identified the date initiated, status, and date
closed.

A data validation process existed within Ameritech to insure that all necessary
data is captured and to assess the integrity of both retail and wholesale data. A
process was utilized by the Regulatory Reporting System ("RRS") administrators
to insure that all required data files are received from each data source system
for each state. The process validated the number and type-of files received.

In addition, Ameritech ran a number of data validation checks each month before
running performance reports. The following list of items was validated for
provisioning and/or maintenance data:
• Number of records produced each calendar day of the month in each state
• Number of records in the databases not captured because they pertain to

other business units or non-valid company codes
• For maintenance records, the Regulatory Reporting System ("RRS") and the

Statistical Analysis System ("SAS") were checked to insure that they had the
right number of records for trouble reports produced on each calendar day of
the month in each state.

• The Network Services organization developed "indicator reports" in legacy
reporting systems and reviewed performance on a daily basis.

5. AIT Documentation

AIT Documentation Table
Condition Paragraph Description of Document Date Available

7 24 Business Requirements, utilizing the bwsiness 12/15/99
rules established upon merger which are (phase 1)
based on the Texas performance measures 2/1/00

(phase 2)
7 24 Detailed Coding Requirements, the 12/15/99

requirements documents specifically (phase 1)
developed for purposes of performance 2/1/00
reporting, based on the business rules from (phase 2)
the Texas performance measures
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Condition Paragraph Description of Document Date Available
7 24 The requirement documents developed 12/1/99

specifically for the methods and procedures
for data collection and reporting of the
performance measures

7 24 Original input documents used when ... Monthly
measurement data is collected manually

7 24 Electronic data records stored in database Monthly
when measurement data is collected
electronically

7 24 Posting of performance measurements results 1/6/00
on the website

7 24 Letter from Charles Foster to FCC Secretary 1/6/00
demonstrating satisfaction of the reporting
requirements

SNET
1. SNET Compliance
A separate team was assigned responsibility for SNET since the measurements
in the state of Connecticut are scheduled to be implemented no later than 12
months after the Merger Closing Date. Pursuant to the Merger Conditions, the
measurements in Connecticut will be based on the Business Rules approved by
the Texas Public Utility Commission.

Implementation of the 20 SBC/Ameritech merger performance measures and
associated database in Connecticut, using the Texas Business Rules, was the
responsibility of the Director-Operations Budgets, Report~ and Results and the
Technical Director-Applications Development. Planning was initiated to form a
separate SNET project team to manage the implementation of the merger
performance measures.

2. SNET Methods and Procedures
Business Rules for Measurement Development: SNET will utilize the business
rules established in the Merger Conditions, which are based on the Texas
performance measures, with modifications to accommodate SNET Operating
Support Systems.

M&P for Data Collection & Reporting: SNET will utilize the requirement
documents specifically developed for purposes of performance reporting, based
on business rules from Texas performance measures.

3. SNET Training
Performance assurance was addressed at meetings with the Vice President
Network Services and the senior staff to focus on performance measures,
identify gaps, and develop action plans where required.

Additional meetings are planned throughout the Network 5ervice~ Organization
to promote a better understanding of the importance of meeting performance
levels.
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Additional on-going training will be done on an "as needed" basis. The process
and future schedule for SNET training will be coordinated through the individual
organizations as required.

SNET T .. T blrammg a e
Condition Paragraph Target Training Message Delivery Date

Audience Method
7 24 Senior Network The impact and Oral 1/6/00

Services Staff responsibility of the Presentation
Network Services
Organization -. .... -regardmg performance
measures

7 24 Senior Network Understanding the Oral 1/28/00
Services, impact of performance Presentation

Finance, Legal, measurements
and Regulatory

Staff

4. SNET Internal Controls
As performance measurement results are developed in SNET during 2000, the
necessary internal controls will be put in place to ensure conformity with the
applicable business rules.

5. SNET Documentation
As SNET implements the business rules for measurement development and
adopts methods and procedures for data collection in 2000, SNET is committed
to ensure that the appropriate documentation will be developed and utilized.

PB/NB
1. PB/NB Compliance ....
Implementation of the 20 SBC/Ameritech merger performance measures and the
associated display systems for results using the California business rules was
the responsibility of the General Manager of Network Services Performance
Measures Organization ("PMO"), and the Technical Director Application
Development. Implementation for Nevada Bell is the responsibility of the Director
- Finance.

T blrPB/NB Compllance a e
Condition Paragraph Milestone Due Date Date Completed

7 24 Pacific and Nevada Bell 12/1/99 12/1/99
began reporting the
measures through web
posting with September
and October, 1999 results
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